OROVILLE FACILITIES RELICENSING
ALTERNATIVE LICENSING PROCEDURES (ALP)

PRELIMINARY DRAFT SCHEDULE

2001
Q2 Q3

2002
Q2 Q3 Q4

2004
Q2 Q3 Q4 QI

2005
Q2 Q3 Q4

2000

Q1T Q2 Q3 Q4 Qf Q4 Q1

5 Alternative Licensing Procedures (ALP) Request

6 Negotiate/prepare a Communications Protocol

7 Meet with interested entities regarding use of ALP and schedule

3 File request for approval to use ALP with FERC / cc mailing list

9 FERC issues public notice of request; solicits and considers comments
10 Initiate Plenary and Work Group Meetings

11 Information Package and Existing License Studies

12 Prepare Initial Information Package (IIP)

13 Meet with interested parties to discuss preliminary [IP

14 Continue existing field studies

15 NEPA /CEQA Scoping

16 Prepare Scoping Document 1 (SD1)

17 FERC issues public notice of scoping

18 Scoping Comment Period and Public Meetings

19 Prepare SD2 and file with FERC .m) 12113

20 401 Water Quality Certification

2 Initiate process for 401 WQ Certification application @ 5

22 File Notice of Intent with FERC regarding Project No. 2100 @ 1019

23 First Year Relicensing Studies (. —y

24 Develop and refine study plans ]

25 Complete first year field studies ]

26  Additional Studies P —_—y

27 ldentify and negotiate additional study requests, as needed R

28 Complete additional studies ]

29  Draft Application, PDEA, and CEQA Documentation

30 Request preliminary terms and conditions from agencies and stakeholders

31 Prepare draft license application, preliminary DEA, and Initial Study 12/12

32 PDEA/Initial Study Review pu—y

33 FERC notice of PDEA review & 2

34 PDEA/Initial Study review period ]

35 401 Water Quality Certification Application, Final Application, and PDEA P ——
36 Meet to discuss differences between draft and final submittals T

37 Prepare final application, PDEA, and Initial Study I
38 File 401 application @ s
38 File application and PDEA with FERC, distribute to service list @)1/31
40 Collaborate with FERC on Joint NEPA/CEQA Document ]
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